

# ENGINEERING CHANGE NOTICE

## DART AEROSPACE LTD

Date: 18.02.20	Job No.: RD17-1049	ADR Yes/No:	ADR Date:	ECN #: 18- 556
Product No.: D505-1049		Created By: RF	Approved By:	
Product Name: Bell 505 Bearpaw Installation		Checked By:		

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)	Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	JLM	18.02.20	DQA / QA Coord.	Y	MD / ED	18.02.28
Production Planning Man. / Prod. Planner	Y	LL / MLJ	18.03.01	QC Coordinator	Y	PD	18.02.28
Supply Chain Director / Purchasing	Y	RA / CL	18.03.01	Customer Support	Y	SW/LM/JR	18.02.28
Production Engineering Coord.	Y	DD / JFS	18.02.28	Customer Technical Support	Y	MB / EL	18.02.2018
NCR / PAR / CAR / CIR / URF Coordinator	Y	SAD	18.02.28	Marketing	Y	WR	18-37
				Prod. Man. Solution Provider	Y	SL / RB	18.02.2018

**Reason for Change:**  
Release drawings, documents & STC

**Documents Affected:**

ICA-D505-1049 Rev. 0	IIN-D505-1049 Rev. B	FMS-D505-1049 Rev. A	MDL-D505-1049 Rev. A
ACR-D505-1049-1 Rev. A	TP-D505-1019-1 Rev. A	TR-D505-1049-1 Rev. A	STC SH18-10 Issue 1
FTP-D505-1049-1 Rev. A	FTR-D505-1049-1 Rev. A	DOC-D505-1049-1 Rev. A	DSI 9796 Rev. A
D5559 Rev. B	D5566 Rev. B	D5560 Rev. B	

**IF APPLICABLE:**    **NCR:** \_\_\_\_\_    **PAR:** \_\_\_\_\_    **CAR:** \_\_\_\_\_    **CIR:** \_\_\_\_\_    **URF:** \_\_\_\_\_

**PAPERWORK UPDATE** ☒    **PARTS MUST COMPLY** ☒    **PREVIOUS PARTS SATISFACTORY** ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3	Notify Augusta Westland	N			
4	Manufacturing Licensing Agreement Update	N			

#	Engineering Actions	Reqd	Resp	Notes	Complete
5	Required Documents/Drawings/Item ID's Under Review (URF)	N			
6	Update Master Document List (MDL)	Y	RF	MDL-D505-1049 Rev. A	18.02.28
7	Update Document Record (DR)	N			
8	Update Product Compatibility Matrix	Y			18.03.11
9	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
10					

#	Document Control Actions	Reqd	Resp	Notes	Complete
11	Move / Update Electronic Files / Design Journal	Y	KJ		18.02.28
12	Update Product Specification Files (Bluefiles)	Y	KJ		18.02.27
13	Update Approved/Preliminary Dwg PDF Files	Y	KJ		18.02.27
14	Update Product Development Summary (STC applications)	Y	KJ	FAA/EASA APPLICATIONS	18.02.28
15	Update QSI 021 (TC/FAA STC) and/or STC Approval List	Y	KJ	Add SH18-10 Issue 1	18.02.27
16	Create/Update Parts / STC Database	Y	KJ		18.02.27
17	Update / Verify Authorized Release Certificate Database	Y	KJ	#178	18.02.27
18	Create / Update Change Record Form / Item Card Database	Y	KJ	See below	18.02.27
19	Create / Update Packaging Process Plan (PPP)	Y	KJ		18.02.28
20	Red Decals required on Packaging Process Plan (PPP)?	N			
21	Update Controlled Supplier Documents (Qpulse) Database	N			
22	Update Grey Project Binder / Electronic Project Folder	Y	KJ		18.02.28
23	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ		18.02.28
24	Update "Royalty Paid to" attribute (Parts sold under Dart USA STC's)	N			
25					

**Description / Action:**

- Create routes/BOMs for D505-1049-011/-013/-041, DSI 9796-011 and drawings revisions above.
- D505-1049-011/-013/-041 Kits & DSI 9796-011 now @ CHG 001

ECN Verified & Complete:    Date: 18/3/12